
From: Gary Moore
To: Arredondo, Alonzo
Cc: swilson@lazarusenergy.com; Steve Wilson (swilsonwse@gmail.com)
Subject: Re: Falcon Refinery - Weekly Progress Report and Critical Path Timeline
Date: 04/02/2012 10:05 PM
Attachments: MS Pjt Falcon 20120402 a.pdf

revised EPA weekly progress report  20120402.docx

Hello:

The schedule for Tanks 7, 30, and 26 is not acceptable to me.  I do not want the removal
 of wastes to be delayed to the end of the schedule.  It can be staggered but must be done
 at time or consecutively.  Preferably at the same time.  We need to discuss.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Arredondo, Alonzo" ---04/02/2012 04:31:46 PM---Gary, Please find the Weekly Report
 for the week ending MARCH 30, 2012 and Critical Path Timeline fo

From:    "Arredondo, Alonzo" <AArredondo@trcsolutions.com>
To:    Gary Moore/R6/USEPA/US@EPA, "swilson@lazarusenergy.com"
 <swilson@lazarusenergy.com>, "Steve Wilson (swilsonwse@gmail.com)"
 <swilsonwse@gmail.com>
Date:    04/02/2012 04:31 PM
Subject:    Falcon Refinery - Weekly Progress Report and Critical Path Timeline

 
Gary,

 
Please find the Weekly Report for the week ending MARCH 30, 2012 and Critical Path
 Timeline for the Falcon Refinery.

 
Alonzo
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